
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 11/25/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/05/2014

Contract Location: Time Allowed:

 GULFSTREAM RD (CR 9) AT ROBERT B. MILLER RD 

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/07/2013

08/15/2013

11/20/2013

00/00/0000

00/00/0000

747 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 63.32

473 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,912,339.93

$3,675,407.29

$924,292.13

76.37%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008276      $3,912,339.93 $3,675,407.29 $924,292.13 76.37% $195,018.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 11/25/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/05/2014

Project Number: 0008276      GULFSTREAM RD (CR 9) - WIDENING & RCNS

 

CSMLP-0008-00(276)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,390,438.21 $2,234,423.68 $156,014.53

Non-Participating $597,609.59 $558,605.95 $39,003.64

Total Earnings $2,988,047.80 $2,793,029.63 $195,018.17

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,988,047.80 $2,793,029.63 $195,018.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,988,047.80 $2,793,029.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $195,018.17

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 11/25/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/05/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .573

 820000.000 .055

CSMLP-0008-00(276)

 

.628 $45,100.00 $514,960.00

0022 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,502.000 5,310.460

 81.000 .000

 

 

5,310.460 $.00 $430,147.26

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  2,559.000 5,384.830

L & H LIME 90.000 .000

 

 

5,384.830 $.00 $484,634.70

0045 413-1000     BITUM TACK COAT GL  3,155.000 8,205.000

 3.120 .000

 

 

8,205.000 $.00 $25,599.60

0048 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 25,885.570

 1.000 467.640

(IN #1)

                                                            

26,353.210 $467.64 $26,353.21

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  147.000 .000

 32.000 166.667

 

 

166.667 $5,333.34 $5,333.34

0055 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  900.000 .000

 130.000 174.133

 

 

174.133 $22,637.29 $22,637.29

0066 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  6.000 16.959

 210.000 .000

 

 

16.959 $.00 $3,561.39

Category Amount: $73,538.27 $1,513,226.79



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 11/25/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/05/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0075 500-3200     CLASS B CONCRETE CY  9.000 11.625

 395.000 .000

 

 

11.625 $.00 $4,591.88

0085 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  373.000 611.000

 62.000 .000

 

 

611.000 $.00 $37,882.00

0090 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  89.000 112.000

 86.000 .000

 

 

112.000 $.00 $9,632.00

0100 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  86.000 96.000

 116.000 .000

 

 

96.000 $.00 $11,136.00

0110 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  137.000 152.000

 47.000 .000

 

 

152.000 $.00 $7,144.00

0115 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 5.000

 625.000 .000

 

 

5.000 $.00 $3,125.00

0120 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  2.000 3.000

 745.000 .000

 

 

3.000 $.00 $2,235.00

0122 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 1060.000 .000

 

 

4.000 $.00 $4,240.00

Category Amount: $0.00 $79,985.88



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 11/25/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14597-13-000-0

Estimate Summary By Project

Estimate Number: 0013

12/05/2014

Project Number 0008276      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0260 167-1500     WATER QUALITY INSPECTIONS MO  24.000 11.000

 655.000 1.000

 

 

12.000 $655.00 $7,860.00

Category Amount: $655.00 $7,860.00

Category Number: 0060 LIGHTING

0456 681-4300     LIGHTING STD, 30 FT MH, 6 FT ARM EA  27.000 12.000

 3097.500 15.000

 

 

27.000 $46,462.50 $83,632.50

0457 681-6900     LUMINAIRE - EA  27.000 12.000

 525.000 15.000

HORIZONTAL MOUNT, 250 W, LED

 

27.000 $7,875.00 $14,175.00

0462 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  4,000.000 .000

 7.350 2,084.000

 

 

2,084.000 $15,317.40 $15,317.40

Category Amount: $69,654.90 $113,124.90

Category Number: 0070 MISCELLANEOUS

0470 150-1000     TRAFFIC CONTROL - LS  1.000 .663

 170000.000 .301

CSMLP-0008-00(276)

 

.964 $51,170.00 $163,880.00

Category Amount: $51,170.00 $163,880.00

Project Total Amount: $195,018.17 $2,988,047.80


